COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 31/ 2019

ESTI MATE SUMVARY 07:03: 11
CONTI D C23173 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 23173-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 28.0 DAYS TI ME ALLOW 33 WORK DAYS
SH 145 MP 21 EMERGENCY ROCKFALL PERCENT TIME:  84.85 ORI G TI ME ALLOW 30 WORK DAYS
PROJECT NO. ER145A- 081
SH 145 MP 21 EMERGENCY ROCKFALL
NAMVE OF ROAD:
PRQIECT COUNTI ES: MONTEZUVA
CONTRACTOR:
HANK W LLI AMS, | NC. dba W LLI AMS CONSTRUCTI ON CONTRACTORS pAY PERI OD ENDI NG 07/ 23/ 2019 DATE TI ME STARTED 06/11/2019
P. 0. BOX 704 DATE LET 06/ 07/ 2019 DATE WORK BEGAN
DATE AWARDED 06/ 20/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/11/2019 DATE ACCEPTED
NORWOOD CO 81423 (970) 327- 4218 DATE NOTI CE TO PROCEED 06/11/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 660, 171. 60 PARTI Cl PATI NG $ 659, 708. 80 $ 424,783. 15
AWARD PRQIJECT AMT: $ 589, 326. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 99. 93% TOTAL EARNI NGS 659, 708. 80 424,783.15
FUNDS AVAI LABLE: $ 462.80 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 659, 708. 80 424,783.15
TOTAL CLAI VS $ 0.00 RETAI NAGE -8, 839. 89 -2, 689. 87
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 650, 868. 91 422,093. 28
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 650, 868. 91 422,093. 28
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 422,093. 28

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00240

0015

202- 01000

0016

202- 04002

0020

203- 00060

0025

203- 01510

0030

203- 01550

0035

203- 01565

0040

203- 01582

0045

203- 01590

0050 203-01594

C23173
23173-BI D
ER145A- 081
| TEM
DESCRI PTI ON

Clearing and Grubbing

*Renoval

of Asphalt Mat (Pl aning)

of Fence

Renpva

Clean Cul vert CMO 02

Enbanknent

Mat eri al

(Conplete In Place)

Backhoe

Dozi ng

Hydraul i ¢ Excavat or

Truck (Dunp)

Front End Loader (Rubber Tire)

Conbi nati on Loader

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
14, 437. 00000
1, 583. 000
sy
26. 00000
200. 000
LF
8. 00000
1. 000
EACH
2, 316. 00000
530. 000
oy
51. 00000
13. 000
HOUR
98. 00000
4.000
HOUR
151. 00000
63. 000
HOUR
177. 00000
0. 000
HOUR
144. 00000
18. 000
HOUR
141. 00000
9. 000
HOUR

141. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 750
0. 250
1. 000

0. 000
1, 583. 000
1, 583. 000

200. 000
0. 000
200. 000

0. 000
1. 000
1.000

308. 000
222.000
530. 000

0. 000
13. 000
13. 000

0. 000
4.000
4.000

48. 000
15. 000
63. 000

0. 000
0. 000
0. 000

8. 000
10. 000
18. 000

0. 000
9. 000
9. 000
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ESTI MATE RUNO7/31/2019

3, 609

41, 158

2,316

11,322

1,274

604

2,655

1, 410

1,269

25

00

.00

00

00

00

00

.00

00

00

07:03: 11

AMOUNT

14, 437

41,158

1, 600

2,316

27,030

1,274

604

11, 151.

2,538

1, 269

00

00

00

00

00

00

00

00

.00

00

00



CONTI D

PREV QTY/

CAT NO0200

0055 203-01597

0060

203- 02330

0065

206- 00000

0070

208- 00002

0075

208- 00020

0080

208- 00103

0085

208- 00105

0090

212- 00006

0095

212-00032

0100

213-00012

0105 304-02000

ROADWAY

C23173
23173-BI D
ER145A- 081
| TEM
DESCRI PTI ON
Pot hol i ng
Laborer

Structure Excavation

*Erosi on Log Type 1 (12 Inch)

*Silt Fence

*Renoval

and Di sposal of Sedinment (Labor)

*Renova

and Di sposal

of Sedi ment (Equipnent)

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Spray-on Mil ch Bl anket

Aggregat e Base Course (O ass 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
HOUR
222. 00000
40. 000
HOUR
53. 00000
1, 005. 000
cy
33. 00000
670. 000
LF
6. 00000
0. 000
LF
3. 00000
0. 000
HOUR
124. 00000
0. 000
HOUR
224. 00000
1. 000
ACRE
1, 824. 00000
1. 000
ACRE
8, 956. 00000
1. 000
ACRE
6, 169. 00000
2, 037. 960
TON

28. 00000

QrY TH'S PERI OD
QTY TO DATE

34
40.

1,756
. 160
2,037.

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

800

960
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1, 802

22,110

1,824

8, 956

6, 169

7,872

.00

00

00

.00

.00

.00

.00

00

00

00

48

07:03:11

AMOUNT

1, 110

2,120

33, 165

4,020

1,824

8, 956

6,169

57,062

00

00

00

00

.00

.00

.00

00

00

00

88



CONTI D

ROADWAY

CAT NO0200

0110 304-06000

0115

403- 00720

0120

411-10255

0125

506- 00020

0130

606- 00301

0135

606- 02003

0140

607- 00005

0145

607- 01000

0150

607-60110

0151

603-10240

0152 603-30024

C23173
23173-BID
ER145A- 081
| TEM
DESCRI PTI ON

Aggregat e Base Course (Cl ass 6)

* Hot

M x Asphal t

(Pat ching) (Asphalt)

*Enul si fied Asphalt (Sl ow Setting)

Pl ace Ri prap

*Quardrail

Type 3 (6-3 Post Spaci ng)

*End Anchorage (Nonfl ared)

End Post

Fence Barbed Wre with Metal

Post s

10 Foot Gate

24 In CSP CMO 02

24 In SES CMO 02

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
494. 000
TON
52. 00000
538. 770
TON
236. 00000
90. 000
GAL
12. 00000
460. 000
cy
66. 00000
212. 500
LF
46. 00000
2.000
EACH
5, 005. 00000
19. 000
EACH
60. 00000
297. 000
LF
10. 00000
2. 000
EACH
300. 00000
20. 000
LF
146. 25000
2.000
EACH

693. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
485. 100
485. 100

0. 000
538. 770
538. 770

0. 000
90. 000
90. 000

404. 000
56. 000
460. 000

0. 000
212.500
212.500

0. 000
2.000
2.000

0. 000
19. 000
19. 000

0. 000
297.000
297.000

0. 000
2.000
2.000

0. 000
20. 000
20. 000

0. 000
2.000
2.000
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25, 225

127, 149

1, 080.

3,696

9,775

10, 010

1, 140.

2,970

600.

2,925

1,387.

20

72

00

00

00

00

00

00

00

00

07:03:11

AMOUNT

25, 225

127,149

1, 080.

30, 360

9,775

10,010

1, 140.

2,970

600.

2,925

1, 387.

20

72

00

00

00

00

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0155 612-00001

0160

612- 00003

0165

613-00125

0170

621- 00425

0175

626- 00000

0180

630- 00000

0185

630- 00007

0190

630- 00012

0195

630- 80341

0200

630- 80342

0205 630-80355

C23173

23173-BID
ER145A- 081

| TEM
DESCRI PTI ON

*Del i neator (Type I)

*Del i neator (Type II1I)

1-1/4 Inch Electrical Conduit (Install Only)
Det our

*Mobi | i zation

*Fl aggi ng

*Traffic Control Inspection

*Traffic Control Managenent

*Construction Traffic Sign (Panel Size A)
*Construction Traffic Sign (Panel Size B)

*Portabl e Message Sign Pane

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
13. 000
EACH
34. 00000
1. 000
EACH
48. 00000
883. 000
LF
14. 00000
1. 000
LS
29, 244. 00000
1. 000
LS
49, 875. 00000
683. 500
HOUR
30. 00000
7.000
DAY
78. 00000
37.000
DAY
969. 00000
6. 000
EACH
12. 00000
31.000
EACH
12. 00000
2.000
EACH

1, 022. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
13. 000
13. 000

0. 000
1. 000
1. 000

0. 000
. 000
. 000

0. 500
0.500
1.000

0. 600
0. 400
1. 000

. 000
. 500
. 500

4.000
3. 000
7.000

17. 000
20. 000
37.000

2.000
4.000
6. 000

12. 500
18. 500
31. 000

1. 000
1. 000
2.000
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442.

48

12,362

14,622

19, 950

10, 635

234.

19, 380

48

222.

1,022

00

00

00

00

00

00

07:03:11

AMOUNT

442.

48

12, 362

29, 244

49, 875

20, 505

546.

35, 853

72

372.

2,044

00

00

00

00

00

00

00

00

00

00

00



CONTI D:

CAT NO0200

0210 630-80360

0215

630- 80364

0220

630- 80370

0225

630- 80380

0230

630- 85010

0235

630- 86801

0240

700- 70010

0245

700-70014

0250

700- 70060

0255 700- 70380

ESTI MATE NG 0002 07:03: 11
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
54. 000 17. 000
EACH 37. 000 1, 776.00
48. 00000 54. 000 2,592. 00
6. 000 3.000
EACH 3.000 72. 00
24. 00000 6. 000 144. 00
500. 000 250. 000
LF 250. 000 26, 250. 00
105. 00000 500. 000 52, 500. 00
75. 000 37.500
EACH 37.500 187.50
5. 00000 75. 000 375. 00
2.000 1. 000
EACH 1. 000 3,221.00
3, 221. 00000 2.000 6, 442. 00
1.000 0. 500
Ls 0. 500 1, 503. 00
3, 006. 00000 1. 000 3, 006. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
12, 500. 000 0. 000
FA 12, 500. 000 12, 500. 00
1. 00000 12, 500. 000 12, 500. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $  659,810.60$  424,783.15% 659, 347.80

C23173
23173-BID
ER145A- 081
| TEM
DESCRI PTI ON

ROADWAY

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Steady Burn)

Concrete Barrier (Tenporary)

*Traffic Cone

*| npact Attenuator (Tenporary)

*Traffic Signal

(Tenpor ary)

F/ A M nor

Revi si ons

Contract

F/ A Incentive

F/ A Adj ust

F/ A Erosion Control

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6
ESTI MATE RUNO07/31/ 2019



CONTI D: C23173

PCN: 23173-BID

PRQIECT ER145A- 081

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CE Bid Itens

0260 620-00020 Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7
ESTI MATE RUNO07/31/ 2019

ESTI MATE NO: 0002 07:03: 11
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
1. 000 1. 000
EACH 0. 000 0. 00

361. 00000 1. 000 361. 00

CAT 0400  CURRENT AMT $ 361.00 $ 0.00$ 361. 00

PRQJECT TOTAL CURRENT AMI $  660,171.60$%  424,783.15% 659, 708. 80



